COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/23/2008

ESTIMATE SUMMARY 11:55:09
CONTID: C16018 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 16018-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 22.0 DAYS TIME ALLOW: 28 WORK DAYS
SH 9 N - SAFETY IMPVTS PERCENT TIME: 78.57 ORIG TIME ALLOW: 25 WORK DAYS
PROJECT NO: SHE0092-019
SH 9 N - SAFETY IMPVTS
NAME OF ROAD: 009D
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 06/23/2008 DATE TIME STARTED 11/26/2007
5795 IDEAL DRIVE DATE LET 10/18/2007 DATE WORK BEGAN
DATE AWARDED 10/23/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 11/26/2007 DATE ACCEPTED
ERIE CO 80516 303/962-8100 DATE NOTICE TO PROCEED 11/26/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 467,467.77 PARTICIPATING $ 309,037.65 $ 195,009.20
AWARD PROJECT AMT: $ 422,773.77 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 66.11% TOTAL EARNINGS 309,037.65 195,009.20
FUNDS AVAILABLE: $ 158,430.12 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 309,037.65 195,009.20
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,341.61 -3,334.04
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 302,696.04 191,675.16
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 302,696.04 191,675.16
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 191,675.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: Cl6018 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 16018-BID ESTIMATE RUN 06/23/2008
PROJECT: SHE0092-019 ESTIMATE NO: 0002 11:55:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00008 *TREE TRIMMING 76.000 39.500
HOUR 13.500 4,536.00
336.00000 53.000 17,808.00
0010 202-00010 *REMOVAL OF TREE 28.000 28.000
EACH 0.000 0.00
222.60000 28.000 6,232.80
0015 202-00014  *BRUSH CLEARING 96.000 56.500
HOUR 13.500 5,074.65
375.90000 70.000 26,313.00
0020 202-00220 *REMOVAL OF ASPHALT MAT 508.000 117.000
SY 391.000 9,657.70
24.70000 508.000 12,547.60
0025 202-01130 REMOVAL OF GUARDRAIL TYPE 3 4,050.000 0.000
LF 1,775.000 3,017.50
1.70000 1,775.000 3,017.50
0030 202-01140 REMOVAL OF GUARDRAIL TYPE 4 185.000 0.000
LF 185.000 1,202.50
6.50000 185.000 1,202.50
0035 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 420.000 0.000
cY 359.000 19,709.10
54.90000 359.000 19,709.10
0040 203-01500 *BLADING 22.000 0.000
HOUR 6.000 945.00
157.50000 6.000 945.00
0045 203-01510 *BACKHOE 20.000 3.000
HOUR 0.000 0.00
110.25000 3.000 330.75
0050 208-00002 EROSION LOG (12 INCH) 1,000.000 800.000
LF 0.000 0.00
7.95000 800.000 6,360.00
0055 210-00810 RESET GROUND SIGN 20.000 0.000
EACH 7.000 1,027.25

146.75000 7.000 1,027.25
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PCN: 16018-BID ESTIMATE RUN 06/23/2008
PROJECT: SHE0092-019 ESTIMATE NO: 0002 11:55:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 212-00006 SEEDING (NATIVE) 0.700 0.000
ACRE 0.000 0.00
1,125.00000 0.000 0.00
0065 212-00032 SOIL CONDITIONING 0.700 0.000
ACRE 0.000 0.00
3,749.95000 0.000 0.00
0070 213-00002 MULCHING (WEED FREE HAY) 0.700 0.000
ACRE 0.000 0.00
750.00000 0.000 0.00
0075 213-00061 MULCH TACKIFIER 140.000 0.000
1B 0.000 0.00
2.65000 0.000 0.00
0080 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.000 0.000
TON 0.000 0.00
236.25000 0.000 0.00
0085 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 975.750 268.000
TON 707.750 83,231.40
117.60000 975.750 114,748.20
0090 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 0.000
LF 1,875.000 25,875.00
13.80000 1,875.000 25,875.00
0095 606-02003 END ANCHORAGE (NONFLARED) 4.000 0.000
EACH 2.000 3,719.30
1,859.65000 2.000 3,719.30
0100 606-02005 END ANCHORAGE (FLARED) 4.000 0.000
EACH 3.000 3,927.60
1,309.20000 3.000 3,927.60
0105 612-00001 DELINEATOR (TYPE I) 56.000 0.000
EACH 0.000 0.00
18.15000 0.000 0.00
0110 612-00002 DELINEATOR (TYPE II) 6.000 0.000
EACH 0.000 0.00

24.90000 0.000 0.00
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PCN: 16018-BID ESTIMATE RUN 06/23/2008
PROJECT: SHE0092-019 ESTIMATE NO: 0002 11:55:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00003 DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
27.90000 0.000 0.00
0120 614-00011 SIGN PANEL (CLASS I) 4.000 4.000
SF 0.000 0.00
20.15000 4.000 80.60
0125 614-00012 SIGN PANEL (CLASS ITI) 115.000 115.000
SF 0.000 0.00
20.15000 115.000 2,317.25
0130 614-00013 SIGN PANEL (CLASS III) 128.000 0.000
SF 0.000 0.00
22.25000 0.000 0.00
0135 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 84.000 84.000
LF 0.000 0.00
20.20000 84.000 1,696.80
0140 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 7.000 6.000
EACH 0.000 0.00
379.25000 6.000 2,275.50
0145 614-80001 FLASHING BEACON (SOLAR POWERED) 8.000 0.000
EACH 0.000 0.00
5,550.00000 0.000 0.00
0150 625-00000 *CONSTRUCTION SURVEYING 1.000 0.900
LS 0.000 0.00
2,850.00000 0.900 2,565.00
0155 626-00000 *MOBILIZATION 1.000 0.600
LS 0.400 9,184.00
22,960.00000 1.000 22,960.00
0160 627-00001 *PAVEMENT MARKING PAINT 10.000 0.000
GAL 0.000 0.00
131.25000 0.000 0.00
0165 627-00005 *EPOXY PAVEMENT MARKING 20.000 0.000
GAL 20.000 4,725.00

236.25000 20.000 4,725.00
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PCN: 16018-BID ESTIMATE RUN 06/23/2008
PROJECT: SHE0092-019 ESTIMATE NO: 0002 11:55:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 365.000 60.500
HOUR 304.500 7,033.95
23.10000 365.000 8,431.50
0175 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 6.000
DAY 6.000 567.00
94.50000 12.000 1,134.00
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 25.000 9.000
DAY 15.000 7,796.25
519.75000 24.000 12,474.00
0185 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 26.000 9.000
EACH 4.000 189.00
47.25000 13.000 614.25
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
52.55000 2.000 105.10
0205 630-80359 *PORTABLE MESSAGE SIGN PANEL 40.000 6.000
DAY 20.000 2,835.00
141.75000 26.000 3,685.50
0210 630-80360 *DRUM CHANNELIZING DEVICE 72.000 18.000
EACH 18.000 756.00
42.00000 36.000 1,512.00
0215 630-80380 *TRAFFIC CONE 250.000 34.000
EACH 0.000 0.00
10.50000 34.000 357.00
0220 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16018-BID ESTIMATE RUN 06/23/2008
PROJECT: SHE0092-019 ESTIMATE NO: 0002 11:55:09
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70022 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 614-80391 RUMBLE STRIP (GRINDING) (ASPHALT) ADDED ITEM 0.000 0.000
LF 0.000 0.00
0.45000 0.000 0.00
CAT 0200 CURRENT AMT 467,127.22 $ 195,009.20% 308,697.10
CAT NO0400 CONSTRUCTION ENGINEERING
0245 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
340.55000 1.000 340.55
CAT 0400 CURRENT AMT 340.55 $ 0.00$ 340.55
PROJECT TOTAL CURRENT AMT 467,467.77 $ 195,009.20 $ 309,037.65



